

Communication

Date	15 March 2026
Team ID	6ab7f3e4b8 bf817b7f72 4e1d
Project Name	FitBuddy – AI Fitness Plan Generator using Gemini Models
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet, WhatsApp Group	Aswin, Deenadhayalan	Share daily progress, plan the day's tasks and flag blockers.
2	Progress Update	Weekly	Google Meet, Kanban Board	Shiyaam (Team Lead), Maurya	Review completed stories against the sprint plan and update the Kanban board.
3	Issue / Bug Discussion	As Needed	GitHub Issues, WhatsApp Group	Deenadhayalan, Revanth	Report, discuss and resolve bugs and Gemini API or integration issues.
4	Stakeholder Review	Bi-Weekly	Google Meet	Maurya, Aswin	Present project progress and demo to the mentor and collect feedback.
5	Final Demo Rehearsal	Once	Google Meet (screen share)	Shiyaam (Team Lead), Revanth	Rehearse the demo of all three scenarios and finalize the presentation flow.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members' schedules did not always overlap because of college commitments.	Fixed a common time for the daily standup and used the WhatsApp group for asynchronous updates.
2	Bugs and Gemini API response issues were hard to track when reported informally in chat.	Logged each issue in GitHub Issues with steps and screenshots, then discussed it on Google Meet.
3	Keeping everyone aligned on task status and changes to the plan.	Used the Kanban board as the single source of truth and held a weekly progress update led by the Team Lead.