

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	6ab7f3e4b8 bf817b7f72 4e1d
Project Name	FitBuddy – AI Fitness Plan Generator using Gemini Models
Team Members	Aswin Niranjana; Deenadhayalan Vadivelan; Maurya Vijaykumar Ramakant; Revanth N; Shiyaam Satheeshkumar (Team Lead)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Model Selection & Architecture	USN-1	As a developer, I can evaluate and select a suitable Gemini model for workout plan generation.	2	High	
Sprint-1	Model Selection & Architecture	USN-2	As a developer, I can define the system architecture and project structure for the application.	3	High	
Sprint-1	Core Functionalities	USN-3	As a user, I can enter my name, age, weight, fitness goal and preferred workout intensity to receive a personalized 7-day workout plan.	5	High	
Sprint-1	Core Functionalities	USN-4	As a user, I can submit feedback on my workout plan so that it is regenerated and refined by AI.	3	High	
Sprint-1	Core Functionalities	USN-5	As a user, I can request a nutrition or recovery tip based on my selected fitness goal.	2	Medium	
Sprint-2	App.py Development	USN-6	As a developer, I can expose FastAPI endpoints for plan generation, feedback and tips.	5	High	
Sprint-2	App.py Development	USN-7	As a user, I can have my details and generated plans stored in SQLite so that they remain accessible.	3	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Frontend Development	USN-8	As a user, I can enter my details through an HTML form.	3	Medium	
Sprint-2	Frontend Development	USN-9	As a user, I can view my generated plan and submit feedback on the same page.	3	Medium	
Sprint-2	Frontend Development	USN-10	As a user, I can view my nutrition or recovery tip in a clean, CSS-styled interface.	2	Low	
Sprint-3	Deployment	USN-11	As a team, we can deploy the application so that it is accessible to users.	3	Medium	
Sprint-3	Deployment	USN-12	As a team, we can test all three scenarios end to end to verify expected behavior.	2	Medium	
Sprint-3	Deployment	USN-13	As a team, we can publish the demo and GitHub links so that the mentor can review the project.	1	Low	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	15	1 Day	28 Sep 2026	28 Sep 2026	15	28 Sep 2026
Sprint-2	16	1 Day	29 Sep 2026	29 Sep 2026	16	29 Sep 2026
Sprint-3	6	1 Day	30 Sep 2026	30 Sep 2026	6	30 Sep 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

FitBuddy – Sprint Burndown Chart

Total Story Points: 37 | 3 Sprints | 1 Day per Sprint

